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ESTIMATE RUN 12/06/2007

ESTIMATE SUMMARY 14:28:28

CONTID: C14890         ESTIMATE NO: 0015 PROG 2005

PCN: 14890-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 285: 2 Bridges West of C470 PERCENT TIME:

PROJECT NO: BR 2854-105                   

US 285: 2 Bridges west of C470

NAME OF ROAD: 285D

PROJECT COUNTIES: JEFFERSON, REGION 6

CONTRACTOR:

AMES CONSTRUCTION INCORPORATED PAY PERIOD ENDING 12/06/2007 DATE TIME STARTED 09/05/2006

18450 E. 28TH AVENUE DATE LET 07/27/2006 DATE WORK BEGAN

 DATE AWARDED 08/01/2006 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 08/14/2006 DATE ACCEPTED

AURORA CO 80011     303-363-1000 DATE NOTICE TO PROCEED 09/05/2006

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 5,910,839.09 PARTICIPATING $ $ 78,775.61

AWARD PROJECT AMT: 5,117,945.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
-300.15

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

80.56

TIME ALLOW:

ORIG TIME ALLOW:

360 WORK DAYS

WORK DAYS360

82.35%

1,043,361.43

78,775.61

78,475.46

78,475.46

$

$

$

$

4,867,477.66

0.00

4,867,477.66

7,090.22

4,874,567.88

-76,769.18

0.00

4,797,798.70

0.00

AMOUNT DUE 4,797,798.70 78,475.46

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 78,475.46

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

290.0
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PCN: 14890-BID    ESTIMATE RUN 12/06/2007

PROJECT: BR 2854-105                   ESTIMATE NO: 0015 14:28:28

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 CLEARING AND GRUBBING 1.000 1.000

L S 0.000 0.00

61,000.00000 1.000 61,000.00

201-00000  
 

0010 *REMOVAL OF ASPHALT MAT 6,798.000 6,798.000

SY  0.000 0.00

3.90000 6,798.000 26,512.20

202-00220  
 

0015 *REMOVAL OF ASPHALT MAT (PLANING) 3,004.000 0.000

SY  0.000 0.00

3.10000 0.000 0.00

202-00240  
 

0020 *REMOVAL OF PAVEMENT MARKING 31,159.000 31,159.000

SF  0.000 0.00

1.00000 31,159.000 31,159.00

202-00250  
 

0025 REMOVAL OF GUARDRAIL TYPE 3 3,362.000 2,529.000

LF  162.000 486.00

3.00000 2,691.000 8,073.00

202-01130  
 

0030 REMOVAL OF GUARDRAIL TYPE 4 1,728.500 1,728.500

LF  0.000 0.00

13.00000 1,728.500 22,470.50

202-01140  
 

0031 ADDED ITEM (LUMP SUM)/ REMOVAL OF GUARDRAIL TYPE 4 
(SPECIAL)/ CMO #13

1.000 1.000

L S 0.000 0.00

2,796.83000 1.000 2,796.83

900-00014  
 

0035 REMOVAL OF END ANCHORAGE 1.000 1.000

EACH 0.000 0.00

135.00000 1.000 135.00

202-01300  
 

0037 REMOVAL OF PIPE / CMO # 06 223.000 223.000

LF  0.000 0.00

15.00000 223.000 3,345.00

202-00035  
 

0040 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 623.000 420.000

CY  0.000 0.00

26.00000 420.000 10,920.00

203-00060  
 

0045 ROCK EXCAVATION 170.000 7.110

CY  0.000 0.00

26.00000 7.110 184.86

203-00400  
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PCN: 14890-BID    ESTIMATE RUN 12/06/2007

PROJECT: BR 2854-105                   ESTIMATE NO: 0015 14:28:28

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0050 BLADING 50.000 19.000

HOUR 0.000 0.00

155.00000 19.000 2,945.00

203-01500  
 

0055 DOZING (LANDSCAPING) 50.000 7.000

HOUR 0.000 0.00

170.00000 7.000 1,190.00

203-01555  
 

0060 *POTHOLING 100.000 26.000

HOUR 0.000 0.00

175.00000 26.000 4,550.00

203-01597  
 

0065 *SWEEPING 100.000 20.500

HOUR 0.000 0.00

85.00000 20.500 1,742.50

203-01620  
 

0070 LABORER 50.000 38.500

HOUR 0.000 0.00

44.00000 38.500 1,694.00

203-02330  
 

0075 STRUCTURE EXCAVATION 977.000 0.000

CY  0.000 0.00

9.00000 0.000 0.00

206-00000  
 

0080 *STRUCTURE BACKFILL (CLASS 1) 1,822.000 0.000

CY  0.000 0.00

16.50000 0.000 0.00

206-00100  
 

0085 MECHANICAL REINFORCEMENT OF SOIL 1,114.000 0.000

CY  0.000 0.00

15.50000 0.000 0.00

206-00360  
 

0090 TOPSOIL 2,400.000 356.000

CY  0.000 0.00

12.00000 356.000 4,272.00

207-00205  
 

0095 *EROSION LOG (12 INCH) 1,010.000 938.000

LF  72.000 864.00

12.00000 1,010.000 12,120.00

208-00002  
 

0100 *EROSION BALES (WEED FREE) 100.000 69.000

EACH 0.000 0.00

25.00000 69.000 1,725.00

208-00011  
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PCN: 14890-BID    ESTIMATE RUN 12/06/2007

PROJECT: BR 2854-105                   ESTIMATE NO: 0015 14:28:28

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0105 *SILT FENCE 3,800.000 3,487.000

LF  0.000 0.00

3.00000 3,487.000 10,461.00

208-00020  
 

0110 *CHECK DAM 20.000 20.000

EACH 0.000 0.00

600.00000 20.000 12,000.00

208-00040  
 

0115 CONCRETE WASHOUT STRUCTURE 10.000 7.000

EACH 0.000 0.00

1,500.00000 7.000 10,500.00

208-00045  
 

0120 *STORM DRAIN INLET PROTECTION 14.000 13.000

EACH 0.000 0.00

400.00000 13.000 5,200.00

208-00050  
 

0125 STABILIZED CONSTRUCTION ENTRANCE 9.000 9.000

EACH 0.000 0.00

1,500.00000 9.000 13,500.00

208-00070  
 

0130 EROSION CONTROL SUPERVISOR 1.000 0.950

L S 0.000 0.00

7,000.00000 0.950 6,650.00

208-00200  
 

0135 TEMPORARY BERMS 172.000 59.000

LF  0.000 0.00

17.00000 59.000 1,003.00

208-00300  
 

0140 *RESET LIGHT STANDARD 1.000 0.000

EACH 0.000 0.00

2,800.00000 0.000 0.00

210-00750  
 

0145 ADJUST MANHOLE 3.000 0.000

EACH 2.000 1,200.00

600.00000 2.000 1,200.00

210-04010  
 

0150 *SEEDING (NATIVE) 4.100 4.100

ACRE 0.000 0.00

1,730.00000 4.100 7,093.00

212-00006  
 

0155 *MULCHING (WEED FREE HAY) 3.000 2.900

ACRE 0.100 65.00

650.00000 3.000 1,950.00

213-00002  
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PCN: 14890-BID    ESTIMATE RUN 12/06/2007

PROJECT: BR 2854-105                   ESTIMATE NO: 0015 14:28:28

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0160 *MULCH TACKIFIER 550.000 550.000

LB  0.000 0.00

2.00000 550.000 1,100.00

213-00061  
 

0165 *DECIDUOUS TREE (2 INCH CALIPER) (FURNISH ONLY) 9.000 0.000

EACH 0.000 0.00

300.00000 0.000 0.00

214-00222  
 

0170 *EVERGREEN TREE (6 FOOT) (BALL AND BURLAP) (FURNISH 
ONLY) 

9.000 0.000

EACH 0.000 0.00

300.00000 0.000 0.00

214-00507  
 

0175 *SOIL RETENTION BLANKET (COCONUT) 6,438.000 5,717.000

SY  0.000 0.00

2.20000 5,717.000 12,577.40

216-00037  
 

0180 AGGREGATE BASE COURSE (CLASS 6) 4,750.000 1,425.000

CY  0.000 0.00

23.50000 1,425.000 33,487.50

304-06007  
 

0185 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 97.730 97.730

TON 0.000 0.00

170.00000 97.730 16,614.10

403-00720  
 

0190 *EMERGENCY POTHOLE REPAIR 10.000 0.000

TON 0.000 0.00

420.00000 0.000 0.00

403-00800  
 

0195 *STONE MATRIX ASPHALT (FIBERS)(ASPHALT) 902.000 512.550

TON 0.000 0.00

125.00000 512.550 64,068.75

403-09221  
 

0200 *HOT MIX ASPHALT (GRADING S) (100) (PG 64-22) 3,750.000 3,658.290

TON 0.000 0.00

91.00000 3,658.290 332,904.39

403-33841  
 

0205 *HOT MIX ASPHALT (GRADING SX) (100) (PG 76-28) 577.170 577.170

TON 0.000 0.00

120.00000 577.170 69,260.40

403-34871  
 

0210 *EMULSIFIED ASPHALT (SLOW-SETTING) 1,330.000 793.000

GAL 0.000 0.00

3.00000 793.000 2,379.00

411-10255  
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PCN: 14890-BID    ESTIMATE RUN 12/06/2007

PROJECT: BR 2854-105                   ESTIMATE NO: 0015 14:28:28

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0215 *BLOCK FACING 3,103.000 0.000

SF  0.000 0.00

10.50000 0.000 0.00

504-04410  
 

0220 RIPRAP (6 INCH) FOR OUTLET PROTECTION 10.000 10.000

CY  0.000 0.00

155.00000 10.000 1,550.00

506-00206  
 

0225 RIPRAP (12 INCH) 165.000 165.000

CY  0.000 0.00

60.00000 165.000 9,900.00

506-00212  
 

0230 CONCRETE SLOPE AND DITCH PAVING 29.600 0.000

CY  0.000 0.00

350.00000 0.000 0.00

507-00000  
 

0235 *CONCRETE CLASS B (WALL) 18.500 0.000

CY  0.000 0.00

366.00000 0.000 0.00

601-01050  
 

0240 *REINFORCING STEEL 476.000 0.000

LB  0.000 0.00

2.75000 0.000 0.00

602-00000  
 

0241 ADDED ITEM (FOOT)/ INSTALL FRENCHDRAIN/ CMO #14 78.000 78.000

LF  0.000 0.00

20.79449 78.000 1,621.97

900-00012  
 

0242 ADDED ITEM (LUMP SUM)/ ADDITIONAL STORM SEWER WORK/ 
CMO # 16

1.000 1.000

L S 0.000 0.00

3,782.00000 1.000 3,782.00

900-00014  
 

0245 24 INCH REINFORCED CONCRETE PIPE 735.000 414.000

LF  0.000 0.00

67.00000 414.000 27,738.00

603-01240  
 

0250 36 INCH REINFORCED CONCRETE PIPE 762.000 326.000

LF  0.000 0.00

89.00000 326.000 29,014.00

603-01360  
 

0255 24 INCH REINFORCED CONCRETE END SECTION 2.000 1.000

EACH 0.000 0.00

700.00000 1.000 700.00

603-05024  
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PCN: 14890-BID    ESTIMATE RUN 12/06/2007

PROJECT: BR 2854-105                   ESTIMATE NO: 0015 14:28:28

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0260 36 INCH REINFORCED CONCRETE END SECTION 4.000 4.000

EACH 0.000 0.00

820.00000 4.000 3,280.00

603-05036  
 

0265 12 INCH PLASTIC PIPE HDPE-SMOOTH WALL 440.000 427.500

LF  0.000 0.00

44.00000 427.500 18,810.00

603-50012  
 

0266 18 INCH CORRUGATED STEEL PIPE /  CMO # 12 49.000 49.000

LF  0.000 0.00

54.42000 49.000 2,666.58

603-10180  
 

0267 18 INCH STEEL END SECTION / CMO # 12 2.000 2.000

EACH 0.000 0.00

324.25000 2.000 648.50

603-30018  
 

0268 24 INCH CORRUGATED STEEL PIPE / CMO # 12 32.000 32.000

LF  0.000 0.00

82.50000 32.000 2,640.00

603-10240  
 

0269 24 INCH STEEL END SECTION / CMO # 12 3.000 3.000

EACH 0.000 0.00

628.50000 3.000 1,885.50

603-30024  
 

0270 INLET TYPE C (5 FOOT) 6.000 5.500

EACH -0.500 -1,150.00

2,300.00000 5.000 11,500.00

604-00305  
 

0272 INLET TYPE C (SPECIAL) / CMO # 18 2.000 0.000

EACH 2.000 10,736.00

5,368.00000 2.000 10,736.00

604-00350  
 

0275 INLET TYPE D (SPECIAL) 2.000 0.900

EACH 0.100 730.00

7,300.00000 1.000 7,300.00

604-00550  
 

0280 MANHOLE SLAB BASE (5 FOOT) 1.000 0.000

EACH 0.000 0.00

1,700.00000 0.000 0.00

604-30005  
 

0285 MANHOLE SLAB BASE (10 FOOT) 1.000 0.900

EACH 0.100 260.00

2,600.00000 1.000 2,600.00

604-30010  
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PCN: 14890-BID    ESTIMATE RUN 12/06/2007

PROJECT: BR 2854-105                   ESTIMATE NO: 0015 14:28:28

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0290 MANHOLE BOX BASE (SPECIAL) 2.000 0.000

EACH 0.000 0.00

6,300.00000 0.000 0.00

604-31000  
 

0295 MANHOLE BOX BASE (10 FOOT) 5.000 3.700

EACH 0.300 1,950.00

6,500.00000 4.000 26,000.00

604-31010  
 

0300 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 3,347.000 2,456.000

LF  100.000 1,750.00

17.50000 2,556.000 44,730.00

606-00301  
 

0301 END ANCHORAGE (NONFLARED) /REPLACE EXIST. GUARDRAIL AT
TURKEY CREEK/ CMO # 19

1.000 0.000

EACH 1.000 2,231.90

2,231.90000 1.000 2,231.90

606-02003  
 

0302 END ANCHORAGE TYPE 3D /REPLACE EXIST. GUARDRAIL AT 
TURKEY CREEK/ CMO # 19

1.000 0.000

EACH 1.000 1,126.25

1,126.25000 1.000 1,126.25

606-01340  
 

0303 ADDED ITEM (LUMP SUM)/ REPLACE EXIST. GUARDRAIL AT 
TURKEY CREEK/ CMO # 19

1.000 0.000

L S 1.000 2,334.00

2,334.00000 1.000 2,334.00

900-00014  
 

0304 ADDED ITEM (HOUR)/ REPLACE EXIST. GUARDRAIL AT TURKEY 
CREEK/ CMO # 19

1.000 0.000

HOUR 1.000 93.50

93.50000 1.000 93.50

900-00010  
 

0305 *GUARDRAIL TYPE 7 (STYLE CC) 1,919.000 1,919.000

LF  0.000 0.00

46.50000 1,919.000 89,233.50

606-00720  
 

0310 *TRANSITION TYPE 3G 4.000 4.000

EACH 0.000 0.00

1,200.00000 4.000 4,800.00

606-01370  
 

0315 *TRANSITION TYPE 3H 4.000 4.000

EACH 0.000 0.00

700.00000 4.000 2,800.00

606-01380  
 

0320 *FENCE (PLASTIC) 1,000.000 955.000

LF  0.000 0.00

4.00000 955.000 3,820.00

607-11525  
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PCN: 14890-BID    ESTIMATE RUN 12/06/2007

PROJECT: BR 2854-105                   ESTIMATE NO: 0015 14:28:28

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0325 *FENCE CHAIN LINK (SPECIAL) (42 INCH) 315.000 0.000

LF  0.000 0.00

28.00000 0.000 0.00

607-53143  
 

0330 *CURB TYPE 6 (SECTION M) 2,495.000 2,495.000

LF  0.000 0.00

12.50000 2,495.000 31,187.50

609-60011  
 

0335 *DELINEATOR (TYPE I) 20.000 0.000

EACH 0.000 0.00

38.00000 0.000 0.00

612-00001  
 

0340 *DELINEATOR (TYPE II) 15.000 0.000

EACH 0.000 0.00

42.00000 0.000 0.00

612-00002  
 

0345 *2 INCH ELECTRICAL CONDUIT (BORED) FOR UTIL RELOC 500.000 390.000

LF  0.000 0.00

26.00000 390.000 10,140.00

613-00206  
 

0350 *WIRING FOR UTIL RELOC 1.000 1.000

L S 0.000 0.00

3,000.00000 1.000 3,000.00

613-10000  
 

0355 *SIGN PANEL (CLASS I) 40.000 26.000

SF  0.000 0.00

32.00000 26.000 832.00

614-00011  
 

0360 *SIGN PANEL (CLASS III) 60.000 0.000

SF  0.000 0.00

42.00000 0.000 0.00

614-00013  
 

0365 *STL SIGN SUPP(2-1/2 IN RD SCH 80)(PO&SLIP) 11.000 8.000

EACH 0.000 0.00

1,000.00000 8.000 8,000.00

614-01583  
 

0370 EMBANKMENT PROTECTOR TYPE 3 9.000 6.000

EACH 0.000 0.00

1,200.00000 6.000 7,200.00

615-00030  
 

0375 CONSTRUCTION SURVEYING 1.000 0.950

L S 0.000 0.00

57,000.00000 0.950 54,150.00

625-00000  
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PCN: 14890-BID    ESTIMATE RUN 12/06/2007

PROJECT: BR 2854-105                   ESTIMATE NO: 0015 14:28:28

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0380 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

385,000.00000 1.000 385,000.00

626-00000  
 

0385 PUBLIC INFORMATION SERVICES 1.000 1.000

L S 0.000 0.00

8,000.00000 1.000 8,000.00

626-01000  
 

0390 *EPOXY PAVEMENT MARKING 316.500 316.500

GAL 0.000 0.00

93.00000 316.500 29,434.50

627-00005  
 

0395 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 444.000 370.000

GAL 0.000 0.00

27.00000 370.000 9,990.00

627-00012  
 

0400 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE I) 1,257.000 1,257.000

SF  0.000 0.00

11.00000 1,257.000 13,827.00

627-01001  
 

0405 *FLAGGING 4,319.000 4,283.500

HOUR 35.500 781.00

22.00000 4,319.000 95,018.00

630-00000  
 

0410 *TRAFFIC CONTROL INSPECTION 200.000 167.000

DAY 5.000 330.00

66.00000 172.000 11,352.00

630-00007  
 

0415 *TRAFFIC CONTROL MANAGEMENT 300.000 240.000

DAY 6.000 2,958.00

493.00000 246.000 121,278.00

630-00012  
 

0420 *FLASHING BEACON (PORTABLE) 6.000 2.700

EACH 0.000 0.00

800.00000 2.700 2,160.00

630-80001  
 

0425 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 10.000 9.000

EACH 0.000 0.00

250.00000 9.000 2,250.00

630-80335  
 

0430 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 38.000 27.000

EACH 0.000 0.00

100.00000 27.000 2,700.00

630-80341  
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PCN: 14890-BID    ESTIMATE RUN 12/06/2007

PROJECT: BR 2854-105                   ESTIMATE NO: 0015 14:28:28

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0435 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 60.000 53.100

EACH 0.000 0.00

120.00000 53.100 6,372.00

630-80342  
 

0440 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 8.000 5.400

EACH 0.000 0.00

130.00000 5.400 702.00

630-80343  
 

0445 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 785.000 706.500

SF  0.000 0.00

22.00000 706.500 15,543.00

630-80344  
 

0450 *PORTABLE MESSAGE SIGN PANEL 6.000 5.400

EACH 0.000 0.00

14,000.00000 5.400 75,600.00

630-80355  
 

0455 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

4.000 1.800

EACH 0.000 0.00

1,000.00000 1.800 1,800.00

630-80358  
 

0460 *DRUM CHANNELIZING DEVICE 400.000 192.600

EACH 0.000 0.00

50.00000 192.600 9,630.00

630-80360  
 

0465 CONCRETE BARRIER (TEMPORARY) 7,450.000 6,435.900

LF  0.000 0.00

15.00000 6,435.900 96,538.50

630-80370  
 

0466 GLARE SCREEN (TEMPORARY) / CMO # 07 1,458.000 1,312.200

LF  0.000 0.00

15.53000 1,312.200 20,378.47

630-80378  
 

0470 *TRAFFIC CONE 200.000 180.000

EACH 0.000 0.00

15.00000 180.000 2,700.00

630-80380  
 

0475 *MOBILE PAVEMENT MARKING ZONE 3.000 0.000

DAY 0.000 0.00

1,350.00000 0.000 0.00

630-80520  
 

0480 IMPACT ATTENUATOR (SAND FILLED PLASTIC BARREL) 
(TEMPORARY) 

4.000 3.600

EACH 0.000 0.00

6,500.00000 3.600 23,400.00

630-85006  
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PCN: 14890-BID    ESTIMATE RUN 12/06/2007

PROJECT: BR 2854-105                   ESTIMATE NO: 0015 14:28:28

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0485 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 
(TEMPORARY) 

2.000 1.800

EACH 0.000 0.00

30,000.00000 1.800 54,000.00

630-85040  
 

0486 ADDED ITEM (LUMP SUM)/ REMOVAL OF UNSUITABLE MATERIAL/
CMO # 10

1.000 1.000

L S 0.000 0.00

9,961.00000 1.000 9,961.00

900-00014  
 

0487 ADDED ITEM (LUMP SUM)/ TEMPORARY ROADWAY WIDENING/ CMO
# 11

1.000 1.000

L S 0.000 0.00

3,026.00000 1.000 3,026.00

900-00014  
 

0490 F/A MINOR CONTRACT REVISIONS 295,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0495 F/A FUEL COST ADJUSTMENT 5,000.000 -234.460

F A 0.000 0.00

1.00000 -234.460 -234.46

700-70016  
 

0500 F/A ON-THE-JOB TRAINEE 1,600.000 0.000

HOUR 0.000 0.00

1.00000 0.000 0.00

700-70021  
 

0505 F/A OJT COLORADO TRAINING PROGRAM 1,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0510 F/A ESB PROGRAM 10,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0515 F/A BLASTING 10,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70034  
 

0520 F/A ASPHALT PAVEMENT INCENTIVE (HMA) 15,000.000 -2,538.030

F A 0.000 0.00

1.00000 -2,538.030 -2,538.03

700-70035  
 

0525 F/A EROSION CONTROL 10,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
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PCN: 14890-BID    ESTIMATE RUN 12/06/2007

PROJECT: BR 2854-105                   ESTIMATE NO: 0015 14:28:28

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0526 NOXIOUS WEED MANAGEMENT / MCR # 02 0.660 0.660

L S 0.000 0.00

1,310.00000 0.660 864.60

218-00000  
 

0527 UNIFORMED TRAFFIC CONTROL /CMO # 03 49.500 49.500

HOUR 0.000 0.00

73.50000 49.500 3,638.25

630-00003  
 

0528 ADDED ITEM (EACH)/ CMO#05/ INCIDENT MANAGEMENT PLAN 0.000 0.000

EACH 0.000 0.00

66.00000 0.000 0.00

900-00007  
 

CAT 0200 $26,745.65 2,229,225.46CURRENT AMT 3,144,902.32 $$

CAT NO0300 STRUCTURE F-16-SH 

0530 REMOVAL OF BRIDGE 1.000 1.000

EACH 0.000 0.00

36,000.00000 1.000 36,000.00

202-00400  
 

0535 ROCK EXCAVATION 306.000 306.000

CY  0.000 0.00

26.00000 306.000 7,956.00

203-00400  
 

0540 STRUCTURE EXCAVATION 1,008.000 675.000

CY  0.000 0.00

9.00000 675.000 6,075.00

206-00000  
 

0545 STRUCTURE BACKFILL (CLASS 1) 1,142.000 1,142.000

CY  0.000 0.00

16.50000 1,142.000 18,843.00

206-00100  
 

0550 STRUCTURE BACKFILL (CLASS 2) 27.000 27.000

CY  0.000 0.00

21.00000 27.000 567.00

206-00200  
 

0555 MECHANICAL REINFORCEMENT OF SOIL 1,142.000 1,142.000

CY  0.000 0.00

15.50000 1,142.000 17,701.00

206-00360  
 

0560 *SHORING (AREA 1) 1.000 1.000

L S 0.000 0.00

86,000.00000 1.000 86,000.00

206-01781  
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PCN: 14890-BID    ESTIMATE RUN 12/06/2007

PROJECT: BR 2854-105                   ESTIMATE NO: 0015 14:28:28

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE F-16-SH 

0565 *STONE MATRIX ASPHALT (FIBERS)(ASPHALT) 203.000 203.000

TON 0.000 0.00

125.00000 203.000 25,375.00

403-09221  
 

0570 *DRILLING HOLE TO FACILITATE PILE DRIVING 390.000 345.000

LF  0.000 0.00

79.00000 345.000 27,255.00

502-00100  
 

0575 PILE TIP 26.000 26.000

EACH 0.000 0.00

80.00000 26.000 2,080.00

502-00460  
 

0575 MATERIAL ALLOWANCE PILE TIPS 0.000

EACH 0.000 0.00

50.00000 0.000 0.00

0580 STEEL PILING (HP 12X74) 898.000 819.000

LF  0.000 0.00

42.00000 819.000 34,398.00

502-11274  
 

0580 MATERIAL ALLOWANCE H-PILE (HP 12X74 54.000

LF  0.000 0.00

29.90000 54.000 1,614.60

0581 STEEL PILING (HP 12X74) / PILING CUT OFF, CMO # 08 95.000 95.000

LF  0.000 0.00

33.60000 95.000 3,192.00

502-11274  
 

0585 CONCRETE SLOPE AND DITCH PAVING 8.040 8.040

CY  0.000 0.00

350.00000 8.040 2,814.00

507-00000  
 

0590 *WATERPROOFING (MEMBRANE) 1,254.000 1,254.000

SY  0.000 0.00

9.50000 1,254.000 11,913.00

515-00120  
 

0595 BRIDGE EXPANSION DEVICE (0-4 INCH) 182.000 182.000

LF  0.000 0.00

120.00000 182.000 21,840.00

518-01004  
 

0600 *CONCRETE CLASS D (BRIDGE) 630.800 630.800

CY  0.000 0.00

375.00000 630.800 236,550.00

601-03040  
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PCN: 14890-BID    ESTIMATE RUN

PROJECT: BR 2854-105                   ESTIMATE NO: 0015

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE F-16-SH 

0600 MATERIAL ALLOWANCE 3" DECK PANELS 0.000

CY  0.000 0.00

27.51930 0.000 0.00

0601 ADDED ITEM (LUMP SUM)/ CONCRETE SURFACE PREPARATION/ 
CMO # 17

1.000 1.000

L S 0.000 0.00

1,957.00000 1.000 1,957.00

900-00014  
 

0605 *STRUCTURAL CONCRETE STAIN 1,450.000 1,450.000

SY  0.000 0.00

5.00000 1,450.000 7,250.00

601-40400  
 

0610 *STRUCTURAL CONCRETE STAIN 1,264.000 277.000

SY  0.000 0.00

5.00000 277.000 1,385.00

601-40400  
 

0615 *REINFORCING STEEL (EPOXY COATED) 103,826.000 103,826.000

LB  0.000 0.00

0.82000 103,826.000 85,137.32

602-00020  
 

0616 ADDED ITEM (EACH)/ REINFORCING STEEL (COUPLER)/ CMO # 
15

134.000 134.000

EACH 0.000 0.00

47.19000 134.000 6,323.46

900-00007  
 

0620 *GUARDRAIL TYPE 7 (STYLE CC) 138.000 138.000

LF  0.000 0.00

46.50000 138.000 6,417.00

606-00720  
 

0625 *BRIDGE RAIL TYPE 10M 287.000 287.000

LF  0.000 0.00

111.00000 287.000 31,857.00

606-11030  
 

0630 *2 INCH ELECTRICAL CONDUIT 298.000 298.000

LF  0.000 0.00

12.00000 298.000 3,576.00

613-00200  
 

0635 *PRESTRESSED CONCRETE I (BT42) 1,038.000 1,038.000

LF  0.000 0.00

136.00000 1,038.000 141,168.00

618-00142  
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PCN: 14890-BID    ESTIMATE RUN

PROJECT: BR 2854-105                   ESTIMATE NO: 0015

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE F-16-SH 

0635 MATERIAL ALLOWANCE PRESTRESSED CONCRETE I (BT42) 0.000

LF  0.000 0.00

107.81000 0.000 0.00

CAT 0300 $0.00 825,244.38CURRENT AMT 838,434.78 $$

CAT NO0301 STRUCTURE F-16-SG 

0640 REMOVAL OF BRIDGE 1.000 1.000

EACH 0.000 0.00

36,000.00000 1.000 36,000.00

202-00400  
 

0645 ROCK EXCAVATION 10.000 0.000

CY  0.000 0.00

26.00000 0.000 0.00

203-00400  
 

0650 STRUCTURE EXCAVATION 340.000 340.000

CY  0.000 0.00

9.00000 340.000 3,060.00

206-00000  
 

0655 STRUCTURE BACKFILL (CLASS 1) 936.000 936.000

CY  0.000 0.00

16.50000 936.000 15,444.00

206-00100  
 

0660 STRUCTURE BACKFILL (CLASS 2) 76.000 76.000

CY  0.000 0.00

21.00000 76.000 1,596.00

206-00200  
 

0665 MECHANICAL REINFORCEMENT OF SOIL 936.000 936.000

CY  0.000 0.00

15.50000 936.000 14,508.00

206-00360  
 

0670 *SHORING (AREA 2) 1.000 1.000

L S 0.000 0.00

65,000.00000 1.000 65,000.00

206-01782  
 

0675 *STONE MATRIX ASPHALT (FIBERS)(ASPHALT) 168.000 168.000

TON 0.000 0.00

125.00000 168.000 21,000.00

403-09221  
 

0680 *DRILLING HOLE TO FACILITATE PILE DRIVING 639.000 402.000

LF  0.000 0.00

79.00000 402.000 31,758.00

502-00100  
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PCN: 14890-BID    ESTIMATE RUN 12/06/2007

PROJECT: BR 2854-105                   ESTIMATE NO: 0015 14:28:28

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0301 STRUCTURE F-16-SG 

0685 PILE TIP 24.000 24.000

EACH 0.000 0.00

80.00000 24.000 1,920.00

502-00460  
 

0685 MATERIAL ALLOWANCE PILE TIPS 1.000

EACH 0.000 0.00

50.00000 1.000 50.00

0690 STEEL PILING (HP 12X74) 1,047.000 845.000

LF  0.000 0.00

42.00000 845.000 35,490.00

502-11274  
 

0690 MATERIAL ALLOWANCE H-PILE (HP 12X74) 177.000

LF  0.000 0.00

29.90000 177.000 5,292.30

0691 STEEL PILING (HP 12X74) / PILING CUT OFF, CMO # 09 82.000 82.000

LF  0.000 0.00

33.60000 82.000 2,755.20

502-11274  
 

0695 CONCRETE SLOPE AND DITCH PAVING 7.400 7.350

CY  0.000 0.00

350.00000 7.350 2,572.50

507-00000  
 

0700 *WATERPROOFING (MEMBRANE) 1,078.000 1,078.000

SY  0.000 0.00

9.50000 1,078.000 10,241.00

515-00120  
 

0705 BRIDGE EXPANSION DEVICE (0-4 INCH) 183.000 183.000

LF  0.000 0.00

120.00000 183.000 21,960.00

518-01004  
 

0710 *CONCRETE CLASS D (BRIDGE) 559.530 471.900

CY  0.000 0.00

375.00000 471.900 176,962.50

601-03040  
 

0715 *STRUCTURAL CONCRETE STAIN 339.000 277.000

SY  0.000 0.00

5.00000 277.000 1,385.00

601-40400  
 

0720 *REINFORCING STEEL (EPOXY COATED) 87,691.000 73,615.000

LB  0.000 0.00

0.82000 73,615.000 60,364.30

602-00020  
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PCN: 14890-BID    ESTIMATE RUN 12/06/2007

PROJECT: BR 2854-105                   ESTIMATE NO: 0015 14:28:28

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0301 STRUCTURE F-16-SG 

0725 *GUARDRAIL TYPE 7 (STYLE CC) 215.000 118.000

LF  0.000 0.00

46.50000 118.000 5,487.00

606-00720  
 

0730 *BRIDGE RAIL TYPE 10M 243.000 241.000

LF  0.000 0.00

111.00000 241.000 26,751.00

606-11030  
 

0735 *2 INCH ELECTRICAL CONDUIT 243.000 209.000

LF  0.000 0.00

12.00000 209.000 2,508.00

613-00200  
 

0740 *PRESTRESSED CONCRETE BOX (DEPTH LESS THAN 32 INCHES) 5,941.000 5,941.000

SF  0.000 0.00

43.00000 5,941.000 255,463.00

618-01992  
 

0740 MATERIAL ALLOWANCE PRESTRESSED BOX GIRDER 0.000

LF  0.000 0.00

36.66000 0.000 0.00

CAT 0301 $0.00 797,567.80CURRENT AMT 869,564.07 $$

CAT NO0302 WALLS F-16-DF,-DG,-DH,-DI 

0745 ROCK EXCAVATION 817.000 817.000

CY  0.000 0.00

26.00000 817.000 21,242.00

203-00400  
 

0750 STRUCTURE EXCAVATION 12,093.000 12,093.000

CY  0.000 0.00

9.00000 12,093.000 108,837.00

206-00000  
 

0755 *STRUCTURE BACKFILL (CLASS 1) 15,952.000 13,798.000

CY  0.000 0.00

16.50000 13,798.000 227,667.00

206-00100  
 

0755 MATERIAL ALLOWANCE STRUCTUAL BACKFILL 0.000

CY  0.000 0.00

0.50723 0.000 0.00

0760 *MECHANICAL REINFORCEMENT OF SOIL 9,196.000 9,196.000

CY  0.000 0.00

15.50000 9,196.000 142,538.00

206-00360  
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PCN: 14890-BID    ESTIMATE RUN

PROJECT: BR 2854-105                   ESTIMATE NO: 0015

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0302 WALLS F-16-DF,-DG,-DH,-DI 

0760 MATERIAL ALLOWANCE MECHANICAL REINFORCEMENT OF SOIL 0.000

CY  0.000 0.00

6.02892 0.000 0.00

0765 *SHORING (AREA 3) 1.000 1.000

L S 0.000 0.00

39,000.00000 1.000 39,000.00

206-01783  
 

0770 *SHORING (AREA 4) 1.000 1.000

L S 0.000 0.00

30,000.00000 1.000 30,000.00

206-01784  
 

0771 ADDED ITEM (FOOT)/ TEMPORARY SHORING (AREA 5)/ CMO # 
04

29.000 29.000

LF  0.000 0.00

306.00000 29.000 8,874.00

900-00012  
 

0775 *BLOCK FACING 26,226.000 26,226.000

SF  0.000 0.00

10.50000 26,226.000 275,373.00

504-04410  
 

0775 MATERIAL ALLOWANCE BLOCK FACING -0.033

SF  0.000 0.00

0.30627 -0.033 -0.01

0780 *CONCRETE CLASS B (WALL) 213.650 118.650

CY  95.000 34,770.00

366.00000 213.650 78,195.90

601-01050  
 

0785 *REINFORCING STEEL 7,380.000 5,615.000

LB  1,765.000 4,853.75

2.75000 7,380.000 20,295.00

602-00000  
 

0785 MATERIAL ALLOWANCE REINFORCING STEEL 2,548.983

LB  -1,764.965 -300.15

0.17006 784.018 133.33

0786 ADDED ITEM (LUMP SUM)/ MSE WALL 3A-REDESIGN/ CMO # 20 1.000 0.000

L S 1.000 12,406.21

12,406.21000 1.000 12,406.21

900-00014  
 

CAT 0302 $51,729.81 964,561.43CURRENT AMT 999,969.11 $$
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PCN: 14890-BID    ESTIMATE RUN 12/06/2007

PROJECT: BR 2854-105                   ESTIMATE NO: 0015 14:28:28

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0790 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

35,000.00000 1.000 35,000.00

620-00002  
 

0795 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

20,968.81000 1.000 20,968.81

620-00012  
 

0800 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

2,000.00000 1.000 2,000.00

620-00020  
 

CAT 0400 $0.00 57,968.81CURRENT AMT 57,968.81 $$

PROJECT TOTAL 78,475.46 $ 4,874,567.88CURRENT AMT 5,910,839.09 $$


